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Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: 
jEP-S7-09-08 ~ 

Task Order: 
i0021 Former Lyons 
.Diecasting Facility Site, 
!Bucknej% _MO 

SJte Project Code: 
A7X3RP00_ _ _J 
Period of Performance; 

January 5, 2011 -September 23, 2011 j 

Billing Period: .January 1, 2011 J a n u a r y 31 , 2011 

Task Order Ceiling: !$9,308.~86 . | 
Invoice Total: 

|$6,308.74^ " |

1. Description of current work accomplished:

OSM and PM attended meetings with EPA and completing invoicing. 
RS staff conducted title search, corporate information gathering, and 
reviewed site files. 
RA analyzed information and composed the draft report. 

2. Deliverables:

No deliverables were due during this invoicing period. 

3. Outstanding I s s u e s / Q A / Q C Status/Resolut ions:

On January 2 1 , 2011 a Mod was issued for this-task order to add hours for 
the change in scope - CGS will complete a property title search to five years 
prior to ownership by Lyons Diecasting Company. 

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate 
successorship of the Site PRP. EPA decided that CGS should obtain corporate 
documents from the MO Secretary of State for each entity associated with 
the site property. _____

4. Project Activity Next Period:

a. Estimated Direct Labor Hours for Feb: 
b. Estimated Feb Costs: $0

Estimated labor hours are for completing the draft report. 
5. Travel /ODC:

a. Supplies: $13.00 (title deeds)
:b. Travel: $0 
c. Total: $13.00 '

6. Percentage of Work Completed:

! 
i 



• 

80% 

7. Cumulative Work Completed: 

a. Work Completed: Total hours have been tasked to Former Lyons 
Diecasting for project planning and administrative activities, title search, 
corporate succession and draft PRP Search Report. 
b. Tasks: Project Planning, title search, corporate succession, and PRP 
Search Report. 
c. Dollars Expended: $6,358.74 

Current Hour Breakdown by CLIN: 

Total CLIN 

Current 
Month's 
Hours 

Cumulative 
Hours 

Hours 
Remaining %CLIN Used 

%CLIN 
Remaining 

Program Manager 4      

On-Site Manager 8      

Regulatory Analyst 70      

Records Specialist 120     

Budget Breakdown: 

Total ODC 
Remaining $100.00 

Total Budget 
Remaining $2,950.12 

Total Expended $6,358.74 

Percent Remaining 31.69% 
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